
CIC #: 99EPA SUPERFUND VOUCHER FOR TRANSFERS
BILLED DATE 01--JUL-2004 BETWEEN APPROPRIATIONS AND/OR FUNDS
CUSTOMER ORDER NUMBER DW96941975 (AR 37-1)

(DIAMOND ALKALI !TA RI/FS) BZ694

PAGE NO. 00!
ACCOUNTS OF

D.0.VOUCHER NO. BU VOUCHER NO. PAID BY CHECK NO. COLLECTION VOU. NO.

27025710
PARTIAL tt 18 Ol-JUN-2004 THRU Ol-JUL-2004

o
BILLED OFFICE (MAIL TO): BILLING OFFICE (SEND REMITTANCE TO) :

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

USAGE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012975 96231

LINE ITEM MOA

$118,310.87

DESCRIPTION

$118,310.87

CONTRACT - OUTSIDE GOVERNMENT
CONTRACT - OUTSIDE GOVERNMENT
INHOUSE - LABOR
INHOUSE - LABOR
INHOUSE - LABOR

TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS 6, OTH INCIDENTAL TRVL EXP
PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

SUBTOTAL

$679.30
$114,071.34

$935.80
$524.90

$2,099.53
$118,310.87

PAYMENT DUE DATE 31-JUL-2004

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

$.00

$118,310.87

S JvATSS ANB '•••
-::OSRESy TCS THt BEST 0? »'."•''

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$1,206,000.00
$698,645.65
$580,334.78
$118,310.87

00
00

$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION (S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER
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Progress Report for EPA Region

Site:

Bill No.:

Diamond Alkali, Operable Unit 3, Passaic River Study
Expansion, New Jersey

27025710

Partial #18

IAG No.:

NWK

Reporting From:
Period: Jun 1,2004

To:

Jul 1,2004

Phase: RI/FS OU3

OW96941 975 (BZ694) IAG IAG Expiration Date:
Award Date: 9/24/02 12/31/07

EPA RPM

Alice Yeh

Other Corps

N/A

USAGE PM

Elizabeth Buckrucker

Work Performed

msPeriad Project progress conference calls with EPA/MPI; held 1, 15 and 29 June 2004. Review and update of project action

item list. HydroQual and Battelle personnel also provide status of their work during these calls.

On 10 June 2004, had conference call with L. S-Greco, B. Fidler, and A. Yeh to discuss the budget and schedule for

upcoming tasks. Several decisions were made for timing of specific tasks and further contacts for gathering of

information and coordination of sampling events. To save management funds during the next month, it was decided

that MPI would not prepare a budget status and forecast for period ending mid-July. MPI will submit the progress

report text but will hold on the budget update until work effort increases. It was noted that MPI is already

experiencing effects of "slow dowa/real location" and the efficiency of work is being impacted based on awa,iting

further funding.

On 10 June 2004, participated in a WebEx conference to discuss available contaminant and other data NJDEP has in

their database. John DeFina, NJDEP, is key point of contact.

(Closed - 21 Jun 04; was open from last report) On 9 March 2004, the KC COE Contracting Officer received letter

from MPI requesting ability to perform work for a company currently on the Enforcement List. Coordinated

response with EPA and on 22 March 2004, received letter from A. Yeh recommending approval for this request.

Further discussion concerning the COI procedures occurred resulting in a memorandum prepared by A. Yeh dated

30 March 2004. On 21 June 2004, KC COE Contracting Officer sent letter to MPI formally approving the MPI

request to perform this work.

Update of the contract expenditure and projection spreadsheet for IAG -1975. A copy of the spreadsheet for the IAG is

included with this monthly bill (hard copy).

On 21 June 2004, sent request to MPI to prepare a Work Variation Notification (WVN)/Authorization to Proceed

(ATP) for several work items including: Fall Field Sampling, Historical Data Evaluation and additional funding for

currently negotiated work. Subsequent calls with MPI to outline the WBS tasks for this additional work.

On 29 June 2004, submitted an Independent Government estimate prepared for the work items requested of MPI.

On 29 June 2004, participated in conference call to discuss the comments submitted on the HDE; participants included

Alice Yeh, Bruce Fidler, Lisa Szegedi-Greco, Greg Durell and Beth Buckrucker.

(Open from previous report) MPI submitted WVN #3, dated 23 April 2004. It requests an additional $10,297.00, for

expenses that exceeded planned expenses on TO 0008. Reviewed and approved this variation and the request for

modification to the task order will be processed by Corps - KC in July 2004 (delay due to personnel shortage during

3rd quarter). Funding exists on IAG - 1915 for this modification.

Based on the amount of labor funds remaining on this IAG; anticipate use of funds on IAG- 1915 for later during the

next reporting period.

IAG 1975 expenditure projection anticipates all currently obligated funding will be depleted by approximately late

July. The projection is a bit aggressive and late August is a more predictive timeframe for requiring more funds.

MPI spending rate has decreased somewhat given the refocus for fieldwork in 2004 effort. However, once the

fieldwork begins, the spending rate is expected to increase.
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Progress Report for EPA Region II

War* THsPaiod

(continued)

MsetngsTHs

Paiad

Telephone conference calls; Progress Meetings - 1, 5 and 29 Jun 04; EPA/COE - K.C/MP1/HQI/BAT.

Telephone conference call, Project Status Meeting - 10 Jun 04; EPA/COE - KC/MP1

WebEx Conference, NJDEP Data - 10 Jun 04; EPA//COE - KC/MPI1MJDEP

Telephone conference call; HDE comments - 29 Jun 04; EPA/COE - KC/MPI/BAT

KeyMestanes

CompteedtoDafc

Prior to I Jan03-SeeIAG DW96941915 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations with MP1 - WAD 3.

11 Mar 03 - Task Order 00! 1 awarded for $325,262.00; WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5.

1 Dec 03 - Task Order 001 I/Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

12 Dec 03 - Contract Negotiations with MPI - WAD 6.

9 Jan 04 - Final Cost Proposal Received/Approved - WAD 6

2 Feb 04- Task Order 0011/Modification 3 awarded for $94,236 (obligated); WAD 6

29 Apr 04 - Task Order 0011/Modification 4 awarded for $155,206 (obligated); to continue work on WADs 4-6.

17 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling effort planning.

WAD 1 Work:

• WAD has been closed and is awaiting final contract modification for closure.

• On 23 April 2004, MPI submitted a Work Variation Notification (WVN) with request for contract modification.
Anticipate award of this modification in July 2004.

WAD 2 Work:

• WAD has been closed and is awaiting final contract modification for closure; see WAD 1.

WAD 3 Work:

• No work occurred on this WAD during the reporting period.

WAD 4 Work:

Participation in telephone conference calls as noted above. Preparation of Progress Report, EV curves and invoices.

On June 10, 2004, a conference call was held between B. Fidler, L. S-Greco, B. Buckrucker and A. Yeh to discuss the
budget and schedule for the Lower Passaic River Restoration Project. The following decisions were made during this
call:

• The TAC review of the Modeling Plan and Pathways Analysis will be put on hold until further notice. This
will be reevaluated once work begins on the planning documents.

• The 2"d phase of the HDE will be put on hold until further notice.
• MPI will contact someone within NY District mapping group to get a copy of most recent bathymetric

survey covering the 17-mile stretch of Passaic River.
• MPI will contact NJDEP to discuss their planned 2004 fish sampling event.
• MPI will contact Tim Wilson, USGS, to discuss monitoring at Dundee Dam.

WAD 5 Work:

On June 9, 2004, MPI project team members (Bruce Fidler, Lisa Szegedi-Greco, and Solomon Gbondo-Tugbawa)
attended the following symposium at Montclair State University (MSU) in Montclair, NJ: "Passaic River Symposium -
Who's Doing What?" The Passaic River Institute at MSU and NJDOT hosted its first annual Symposium to share
research, missions and visions toward their common goal of a clean and vibrant ecosystem. Governmental agencies
provided information on the Lower Passaic River Restoration Feasibility Study, a partnership fanned to seek a
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Progress Report for EPA Region II

watershed-based comprehensive solution to restore the river.

On June 10, 2004, a WehEx conference was held between Beth Buckrucker, Elizabeth Butler, John DeFina. Janine
MacGregor, Lisa Szegedi-Greco, and Alice Yeh to discuss contaminant (and other) data that the NJDEP has for the
Harbor Estuary, particularly as it relates to the Passaic River.

On June 11, 2004, USEPA indicated that they would be able to provide a boat, but no monitoring equipment for the
2004 sampling event. Dimensions of the boat were provided to Malcolm Pimie.

On June 14, 2004, USEPA sent MPI comments on the historical data evaluation from USEPA and NOAA.

On June 15, 2004, Malcolm Pirnie submitted the Draft Sampling Plan for Summer/Fall 2004 for the 2004-2005
hydrodynamic sampling that will be conducted in the Lower Passaic River. This plan provides descriptions of the
sampling and data gathering methods, which will be used during collection of short- and long-term monitoring data for
use in modeling efforts.

On June 15, 2004, a discussion was held with Thomas Belton, NJDEP, regarding the fish tissue sampling planned for
July 2004. The NJDEP is conducting the sampling to update their current fish advisories. At that time, Thomas Belton
indicated that the person that should be contacted is Bruce Ruppe.

On June 16, 2004, a discussion was convened by USEPA at 290 Broadway to discuss TSI's CSO Sampling Plan (as a
follow up to the 4 May 04 comments provided by HQI on the TSO Sampling Plan). The meeting was attended by Alice
Yeh and Elizabeth Butler (USEPA), Sheldon Lipke, John Rolak, and Bridget McKenna (PVSC), Mick DeGraeve
(Great Lakes Environmental Center), Solomon Gbondo-Tugbawa (Malcolm Pimie) and Tom Gallagher and Robin
Miller (HydroQual). The major issue expressed by PVSC concerned the planned detection limits; it was agreed that
USEPA would ensure that TSI use appropriate analytical methods to obtain detection limits consistent with the CARP
program.

On Tuesday June 22, 2004 a conference call was held between Beth Buckrucker, Bruce Fidler, Lisa Szegedi-Greco, and
Mike Chung to discuss the upcoming proposal (2004 Sampling Event) - deadlines and tentative schedule for
negotiation sessions.

It was confirmed that L'SEPA's Edison Lab can analyze water column samples for volatile suspended sediment (VSS)
concentrations. The lab request fonn for DESA (EPA Edison) was consolidated for OMR and EPA activities, and sent
to OMR on Tuesday, June 22,2004.

On June 25, 2004, Lisa Szegedi-Greco received an e-mail from Janine MacGregor relaying that access to the requested
data files on the NJDEP database has been granted. John DeFina is currently processing the request.

On June 29, 2004, after the biweekly conference call, a discussion of agency comments on the Historical Data
Evaluation (Step 1) was held. Participants were Alice Yeh, Beth Buckrucker, Bruce Fidler, Lisa Szegedi-Greco, and
Greg Durell.

Battclle and HydroOual

On June 4, 2004, Battelle provided draft COPEC screening flowcharts for the human health and ecological risk
assessments to Malcolm Pimie, with tables outlining the results of the screening process.

During this activity period, HydroQual, Inc. has continued to evaluate methodology for determining shear stress, and for
collecting sediment data at the bottom of the river. A newly developed probe would allow for data collection in the first
6 inches of water above the river surface, thus generating considerably more data with regard to sediment transport.
HydroQual is working on the methodology of using the new probe with Larry Sanford to make sure that such data
would be compatible with project needs.

On June 1, 2004, HydroQual submitted a sediment resuspension proposal to Malcolm Pimie. This infonnation was
incorporated into the Draft Sampling Plan for Summer/Fall 2004 for the 2004-2005 hydrodynamic sampling that will
be conducted in the Lower Passaic River, which is noted in the Malcolm Pirnie section.

On June 30, 2004, HydroQual submitted a draft of the Passaic River Estuary Superfund Site Modeling Plan to the
PREmis website. The documents are located in the Digital Library under/Superfund and WRDA Project
Deliverables/Draft Modeling Plan. There are four documents comprising this submittal: a PDF of the complete
document, an MS Word document of the main text, a PDF of resumes of the modeling team (Appendix B), and a PDF
of model summaries (Appendix A).
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Progress Report for EPA Region I
8'3W20M

WAD 6 Work:

• On June 1 7, 2004, a flood plain map that covers the 17-mile tidal stretch of the Passaic River was submitted to USEPA
and USAGE.

• On June 1 8, 2004, ouqiassaic.org was updated with a message concerning the June 9, 2004 MSU symposium and a l ink
to the presentations was added. In addition, the historical data in PREmis has been made available for download and
the CIS mapping has been updated with these data and new shape tile themes.

Projected Work, Meetings Milestones through next FY.

Narrafru?

Ateaihgs

KeyAfefcnes

ftjrtfmr/wi^

• Plan to perform 2004 fieldwork sampling in the fall. Discussions are underway and Work Plans are being

prqiared. Funding for this fieldwork will be provided from the PRP AOC.

• Newark Bay funding wi l l be provided for the EPA lead tasks that wil l be contracted to MP1 to perform.

• Continuation of Bi-weekly Progress calls.

• Continuation of Passaic PDT Meetings with all agency Project Managers, Trustees and Consultants (as needed).

• Agency Input/Consensus Meetings (WP/FSP Input Meeting on hold until further notice; per EPA email 6 May
04).

• Project visualization meeting planned with HQI; date TBD.

• July (or early August) 2004 - Anticipate PRP funding; required increase in funds for work
2004 fieldwork).

to continue (WP and

Issues

Terfvicafr

ScteoUe:

Fining:

• Fieldwork discussions for non-chemistry work to be completed in the 2004 season. Proposal from MP1 anticipated in

early July for this effort; anticipate negotiations and final proposal by late July.

• Refocus of effort for conducting fieldwork in 2004; other schedule items related to preparation of the Work Plan are

delayed a bit based on shift in funds and the date additional funds are anticipated.

• Schedule for receipt of additional (PRP) funds is July (or early August) 2004. Entire Remedial Investigation delayed

based on the 2004 reallocation of funds and the timing of receipt of additional funds. Some cost are increased based on
rework of funding allocation within MPI tasks to keep work progressing while awaiting additional funding. Some of

this exceedance should be reduced once work resumes at normal pace.

IAG Summary

Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG

1 ,000,000

50,000

1 56,000

0

0

0

Initial

1

2

9/24/02

9/11/03

4/15/04

-

-

"

-

-

"

$1,000,000

$ 1 ,050,000

$ 1 ,206,000

Note: Technical Assistance 1AC; Procurement total = $875,000; Personnel = $175,000
This allocation of funding was changed to Procurement total = $925,000; Personnel $125,000- EPA RPM approved this change in November 2003.
With Amendment 2 - allocation of funds is: Procurement total = $1,081,000; Personnel $125,000 informal allocation; IAC does not have $50k shift
in funds to increase contract dollars.
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Progress Report for EPA Region

Expenditures: USAGE & CONTRACT

Summary of Funds Spent Per Activity & Funds Remaining

Description

Contract - Task Order 00 1 1

Contract - Task Order
OOIl/Mod2NacI

Contract - Task Order
0011/Mod3Nolt:i

Contract - Task Order
00 11 /Mod 4

Remaining Dollars Available

Kansas City Corps In-House
Labor/Travel NC"C:

Totals

Funds For Activity

$ 325,262.00

$ 502,836.00

$ 94,236.00

$ 155,206.00

$ 3,460.00

S 125,000.00

$ 1.206,000.00

Funds Disbursed
This Month

S 0

$ 114,071.34

$0

$0

$0

$4,239.53

$ 118,310.87

Funds Disbursed
To Date

$ 325,262.00

$249,916.82

$0

$0

$0

$ 123,466.83

$ 698,645.65

Funds Remaining

$ 0

$ 252,919.18

$ 94,236.00

$ 155,206.00

$ 3,460.00

$1,533.17

$ 507,354.35

Note 1: Task Order 0011/Mod 1 was administrative in nature; date extension and small change in fee/work structure of dollars (total dollars did not change).
Note 2: Re-allocation of funds to provide more funding (550,000) for contract procurement and decrease the Corps labor funds by $50,000.
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PM-ES

Progress Report for EPA Region

Contract Obligations/Deobligations Plan (FY03/FY04)

Contract

DACW4I-02-D-0003
DACW4I-02-D-0003

DACVV41-02-D-0003

DACW41-02-D-OC03

DACW41-02-D-0003

Planned

$300,000
$ 1 ,000,000

$500,000

1 ,200,000

Date

1/31 '03
12/1/03

1/2/04

4/29/04

7/30/04

Total Funds Obligated Task Order 001 1

Actual

$325,262.00
$502,836.00

$94,236.00

$155,206.00

$1,077,540.00

Date

3/11/03
12/1/03

2/2 '04

4/15/04

Notes

New task order awarded; Task Order 001 1 (WAD 3).
Total negotiated amount is $1,1 87,91 1.00 of which
$502.836.00 was obligated (WADs 4 & 5).
Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)

Incremental funding to continue work on WADs 4-6
as previously negotiated.
Task Order modification for 2004 fieldwork and FSP
and planning document preparation.

LAG Scope of Work Summary (block 13 of IAG)

This amendment obligates $ 1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and Feasibility Study at
the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

IAG Amendment #l Scopeof Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers - Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPA ID: NJD980528998) [PM note- cannot read last digit in EPA ID number, may be same as above]. This amendment also revises the
community relations task in the original scope of work.

Project Delivery Team

Name

Beth Buckrucker

Gale Ross
Pam Wittler-Stichweh
Ed Bristow

Contact Monr&icn

(816)983-3581
Cell: (8 16) 695-5797

(816)983-3814
(816)983-3827
(816)983-3583

RssponsiUHy

Project Manager

Contract Specialist
Contracting Officer
COR

~Elizab"eth""Buckrucker
Project Manager
816-983-3581

Date: August 30, 2004
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Bill Number=-> 1 
~em Sep-02 J an-03 

Travel Expenses 0.00 

Other: Reproduction Services/MIPRs for Labor 0.00 

Departmental Overhead 1,560.03 

GeneraVAdministrative Overhead 897.91 

Labor 3,591.50 
USACE Labor; monthly 6,049.44 

Cumulative USACE Labor: 6,049.44 

lAG Funding Received/Personnel : 175,000.00 

lAG Funding Received/Contract: 825,000.00 
Contracts Awarded 

Contract Disbursements; monthly (Invoiced/Paid) 

Cumulative Contract Disbusements 0.00 

Cumulative Invoiced; labor and contract 6,049.44 

Remaining lAG 55 1 ,000,000.00 993,950.56 

1,600.000 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941975; BZ694 

USAGE/Contract Expenditures 
and 

Projected Expenditures 

FY03 FY04 
2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

Feb-03 Mar-03 Apr-03 May-03 Jun-03 Jul -03 Aug-03 Sep-03 Oct-03 Nov-03 Dec-03 J a n-04 Feb-04 Mar-04 Apr-04 

928.80 493.00 463.30 1,601.71 1,816.30 451.50 1,222.30 453.50 183.91 726.61 0.00 0.00 0.00 1,571.50 0.00 

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0 .00 0.00 1,000.00 387.50 150.00 0.00 0.00 0.00 

2,055.39 1,095.31 811.33 1,627.35 1,940.05 778.69 1,673.86 1,930.51 1,470.43 1,494.22 1,273.34 1,698.21 2,095.78 2,471.74 2,075.73 

1,186.39 759.63 422.56 854.60 990.65 397.62 883.43 1,125.96 951.15 1,014.86 677.32 1,074.24 1,11 4.81 1,314.81 1,126.30 

4,745.46 3,073.56 1,690.28 3,560.93 4,127.83 1,656.80 3,681.04 4,691.55 3,840.98 4,059.29 2,709.23 4,296.87 4,459.13 5,259.06 4 ,505.08 
8,916.04 5,421.50 3,387.47 7,644.59 8,874.83 3,284.61 7,460.63 8,201.52 6,446.47 8,294.98 5,047.39 7,219.32 7,669.72 10,617.11 7,707.11 

14,965.48 20,386.98 23,774.45 31 ,419.04 40,293.87 43,578.48 51 ,039.11 59,240.63 65,687.10 73,982.08 79,029.47 86,248.79 93,918.51 104,535.62 112,242.73 

(50,000.00) 

50,000.00 50,000.00 156,000.00 
325,262.00 502,836.00 94,236.00 0.00 155,206.00 

5,115.99 7,265.42 20,796.38 19,054.92 17,101.1 1 0.00 26,003.17 41,654.28 0.00 155,264.33 107,278.14 

0.00 0.00 0.00 5,115.99 5,115.99 12,381.41 33,177.79 52,232.71 69,333.82 69,333.82 95,336.99 136,991.27 136,991.27 292,255.60 399,533.74 

14,965.48 20,386.98 23,774.45 36,535.03 45,409.86 55,959.89 84 ,216.90 111,473.34 135,020.92 143,315.90 174,366.46 223,240.06 230,909.78 396,791 .22 511 ,776.47 
985,034.52 654 ,351.02 650,963.55 643,318.96 634,444.13 631,159.52 623,698.89 665,497.37 659,050.90 650,755.92 142,872.53 135,653.21 33,747.49 23,130.38 16,217.27 

Lower Passaic River Restoration Project 

!_._cumulative Contract Disbusements ...,_ Cumulative Invoiced; labor and contract Cumulative USAGE Labor: -- lAG Funding --USAGE Projection I 

Thru: 1 J ul 04 

17 18 

May-04 Jun-04 Totals 

1,326.55 679.30 11 ,918.28 

0 .00 0.00 1,537.50 

1,458.03 935.80 28,445.80 

840.02 524.90 16,157.16 

3 ,359.97 2,099.53 65,408.09 
6,984.57 1 4,239.53 

11 9 ,227.30 1 123,466.83 123,466.83 

125,000.00 

1 ,081 ,000.00 

1 ,077,540.00 

61 ,573.74 114,071.34 575,178.82 

461,107.48 575,178.82 

580,334.78 698,645.65 

9,232.70 4,993.17 

1.400,000 ~------------------------------------------------------------------------------------------------------------------------------------------------------------~'2~~v-~---~ 765---
1,200,000 

"' 1,000.000 

~ 800,000 
0 

- -----0 600,000 

400,000 

200,000 

:;l ~ ~ i :;l :;l :;l 
!i of ~ 01 ~ ~ 

Months 

lAG 1915 & 1975 Summary_Jun 04.xls 1 of 1 Updated: 30 Aug 04 


